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D01-1  |Submit Notice of Intent to UDOT for review 3/01JULO4 |05JULO4 | Submit Notice of Intent to UDOT for review

D01-2 Submit NOI to FHWA for review 3/06JUL04 |08JULQ4 |ISubmit NOI to FHWA for review

D01-3 Submit NOI to Federal Register 5/09JULO4 |15JULQO4 [#SubmitNOlto Federal Register

D02 Send letters to Cooperating Agencies 20{16JUL04 |12AUG04 [ 8 Send letters to Cooperating Agencies

D03 Conduct Project Scoping 50 13AUGO04 |210CT(Q4 | >R Conduct Project Scoping

D03-1 Public Open House #1 0/24SEP04 > Public Open House #1

D04 Perform appropriate technical studies 160/220CT04 | 02JUNO5 Perform appropriate technical studies

D05 Prepare the DEIS 180220CT04 |30JUNO5 Prepare the DEIS

D05-1-1 |Develop Purpose & Need 30 220CT04 02DEC04 Develop Purpose & Need

D05-1-2 |UDOT review of Purpose & Need (Region level) 5/03DEC04 09DEC04 §UDOT roview of Purpose & Need (Region level

D05-1-3 |Consultants incorporate comments on P&N 2/10DEC04 |13DEC04 'ri Consultants Incorporate comments on P&N

D05-1-4 |UDOT Review of Purpose & Need (Complex level) 5/14DECO04 |20DEC04 -4 UDOT Review of Purpose & Need (Complex level)

D05-1-5 |Consultants Incorporate Comments 2|21DEC04 22DEC04 Consultants Incorporate Gomments

D05-1-6 |FHWA Review of Purpose & Need 10/23DEC04 |05JANO5 8 FHWA Review of Purpose & Need

D05-3 Identification of Alternatives 60/220CT04 |13JANO5 >SN |dentification of Afternatives

D05-3-1 |UDOT Review of Alternatives (Region level) 2/14JANO5 |17JANO5 ﬁDOT Review of Alteratives (Region leve

D05-4 FHWA Review of Alternatives 10/18JANO5 |31JANO5 FI WA Risview of Altefnatives

D05-5 Public Open House #2 0/25FEB05 > Public Open House #2

D05-6 Alternatives Screening Phase 1 30/ 25MARO05 [05MAY05 - Alternatives Screening Phase 1

D05-7 Alternatives Screening Phase 2 30/20MAY05 |30JUNO5 > Wl Alternatives Screening Phase 2

D06 QC/QA and Review of DEIS 95 01JULO5 |11NOV05 WCE/@A and Review of DEIS

D06-1 Consultant QC of DEIS 10/01JULO5 |15JULO5 Consuitant QC of DEIS

D06-2 UDOT review of DEIS (Region level) 15/18JULO5 |05AUGO05 'E:iOT review of DEIS (Region level

D06-3 Revisions to DEIS and Review by UDOT (Complex) 30/08AUGO05 | 16SEP05 i Revisions to DEIS and Review by UDOT (Complex)

D06--3-1 |Consultants Revisions to DEIS 10/19SEP05 30SEPO05 Consttants Revisions to DEIS

D06-4  FHWA Review of DEIS 30/030CT05 |11NOV05 FHWA Review of DEIS

D06-4-1 | Consultant Revisions to DEIS 5/14NOV05 |[18NOV05 ’Lfonsu”a”t Revisions to DEIS

D06-5 FHWA Legal Sufficiency Review 30/05DECO05 |13JAN06 M HWA Legal Sufficiency Review

D06-5-1 |Consultant Revisions to DEIS 10/16JAN06 |27JAN06 >H Consultant Revisions to DEIS

D07 Print & transmit copies of DEIS to FHWA, etc 10/30JAN0O6 |10FEBO6 'L!P””t&t{ansm” copies of DEIS to FHWA, etc

D07-1  |Publish Notice of Availability 10 13FEB06 |24FEB06 +Publish Notice of Avaiabilty

D08 Schedule Public Hearing 10|13FEB06 |24FEBO06 T Schedule Public Hearing

D09 Advertise & hold Public Hearing 50|27FEB06 (05MAY06 Advertise & hold Public Hearing

D10 Comment period 35 03APR06 |19MAY06 FComment pered] |-

D10-1 Compile and Address Comments 60/22MAY06 [ 14AUG06 > S Compile and Address Comments
D10-2  |UDOT Review of Comments & Responses 15/15AUG06 |04SEP06 UDOT Review of Gomments & Responses
D10-3 Revisions to Comment Responses 15/05SEP06 |25SEP06 Revisions to Comment Responses
D10-4 UDOT Review of Comments & Responses (Complex) 10/26SEP06 |090CTO06 UPOT Review of Gomments & Responses (Complex)
D10-5 Revisions to Commments & Responses 2/100CT06 [110CT06 Revisions to Commments & Responses
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D10-6  |FHWA Review of Comments & Responses 30/120CT06 22NOV06 - FHWA Review of Comments & Responses

D11 Submit public hearing transcript to FHWA 10/23NOV06 [ 06DEC06 jSubmit ?ublic h;earing transﬁripﬁ to ;FH}NA

D12 Prepare resolution for commission action 15/07DECO06 |28DEC06 i Prepare resolution for commission action

Final Environmental Impact Statement

FO1 Prepare the FEIS 100 29DECO06 |18MAY07 » B Prepare the FEiS ‘

F02 QC/QA and Review of FEIS 8521MAY07 |17SEPO0O7 ﬁ)C/‘QA‘and Review of FEIS

F02-1 Consultant QC of FEIS 10/21MAY07 [01JUNO7 Consulta‘nt <H3o ?f F‘EIS

F02-2 UDOT Review of FEIS 10/04JUNO7 |15JUNO7 »BUDOT I‘?e\‘/‘iew of FEIS

F02-3 Revisions to FEIS and review by UDOT (Complex) 30/18JUNO7 |30JULO7 Revisions to FEIS and review by UDOT (Complex)
F02-4 FHWA Review of FEIS 20/31JUL07 |27AUGO7 > FHWA Review of FEIS

FO3 Legal Sufficiency Review 35/31JULO7 |17SEPO7 <L‘eg‘al S‘ufficiency Review

FO4 Distribute signed FEIS 5/18SEP07 [24SEP07 Dis‘trib‘ute sig‘ned FEIS

FO5 Publish Notice of Availability 15/18SEP0Q7 |080CT07 Publi‘sh Not?ce of Availab‘ility

FO6 Public Review Period 25/090CT07 |[12NOVO07 Public Review Period

Record of Decision

RO1 Prepare Draft Record of Decision 10/13NOV07 26NOVO07 - Prepar‘e Draft Reco‘rd <‘>f Decision ‘
R02 Submit FEIS & Draft ROD to UDOT 10/27NOV07 |[10DEC07 SubTit FEIS & Draft ROD to UDOT
R03 Distribute ROD 5/11DEC07 |17DECO7 Disrbute FOD |




